COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE SUMMARY 11:15: 23
CONTI D: C23425 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 23425-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLOW 120 CALENDAR DAYS
R3 170 WRONG WAY DETECTI ON PERCENT TIME:  40.83 ORI G TI NE ALLOW 120 CALENDAR DAYS
PROQJECT NO SHEO70A- 036
R3 1-70 WRONG WAY DETECTI ON
NAVE OF ROAD:
PRQJECT COUNTI ES: EAGLE MESA
GARFI ELD SUMM T
CONTRACTOR:
RDP BARRI CADE CO., LLC DBA COLORADO BARRI CADE COMPANY PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 07/12/2021
2295 S. LIPAN STREET DATE LET 05/ 06/ 2021 DATE WORK BEGAN  07/12/2021
DATE AWARDED 05/ 17/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2021 DATE ACCEPTED
DENVER CO 80223 (303) 922- 7815 DATE NOTI CE TO PROCEED 07/12/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,206, 486. 51 PARTI Cl PATI NG $ 293, 284. 83 $ 224,057. 83
AWARD PRQIECT AMT: $ 2,173,763.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 29% TOTAL EARNI NGS 293, 284. 83 224,057. 83
FUNDS AVAI LABLE: $ 1,913,201.68 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 293, 284. 83 224, 057. 83
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,982.92 -3,906. 11
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 287, 301. 91 220, 151. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 287, 301. 91 220, 151. 72
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 220,151.72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23425-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: SHEO70A- 036 ESTI MATE NO 0002 11:15: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 612-00052 Ref | ector 396. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0065 612-00081 Del i neat or (Post Mounted)(Type 1) 59. 000 0. 000
EACH 0. 000 0. 00
89. 50000 0. 000 0.00
0070 612-00082 Del i neat or (Post Munted)(Type I1) 45. 000 0. 000
EACH 0. 000 0. 00
91. 75000 0. 000 0. 00
0075 614-00026 Sign Panel (Class |) (Install Only) 615. 000 0. 000
EACH 0. 000 0. 00
22.50000 0. 000 0.00
0080 614-00029 Sign Panel (Cass Il) (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
44.75000 0. 000 0. 00
0085 614-00041 Si gn Post (Special) 5. 000 0. 000
EACH 0. 000 0. 00
349. 25000 0. 000 0.00
0090 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 5,016. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0095 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 492. 000 136. 000
EACH 274.000 99, 736. 00
364. 00000 410. 000 149, 240. 00
0100 614-10035 Pai nt G ound Sign 320. 000 0. 000
EACH 0. 000 0. 00
206. 75000 0. 000 0. 00
0105 614-10110 LED Warni ng Sign System (_Signs) 174. 000 0. 000
EACH 0. 000 0. 00
5, 841. 00000 0. 000 0.00
0110 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 317 93, 854. 19

296, 070. 00000 0. 317 93, 854. 19



CONTI D: C23425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23425-BID ESTI MATE RUN 10/ 04/ 2021
PRQIECT SHEO70A- 036 ESTI MATE NO 0002 11:15:23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 626-01114 Public Information Managenent (Tier V) 72.000 12. 000
DAY 18. 000 2,718.00
151. 00000 30. 000 4,530. 00
0120 627-30407 Pref orned Thernopl astic Pavenent Narking (Word- Synbol) 9, 887. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0125 630- 00000 Fl aggi ng 720. 000 0. 000
HOUR 0. 000 0. 00
41. 50000 0. 000 0. 00
0130 630-00012 Traffic Control Managenent 72.000 12.000
DAY 16. 000 11, 072. 00
692. 00000 28. 000 19, 376. 00
0135 630-80341  Construction Traffic Sign (Panel 40. 000 0. 000
EACH 0. 000 0.00
69. 25000 0. 000 0. 00
0140 630-80342  Construction Traffic Sign (Panel 172.000 10. 000
EACH 0. 500 103. 88
207. 75000 10. 500 2,181.38
0145 630-80343  Construction Traffic Sign (Panel 32.000 0. 000
EACH 0. 000 0. 00
415. 25000 0. 000 0. 00
0150 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0.500 4,843. 38
9, 686. 75000 0. 500 4,843. 38
0155 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0.00
3, 874. 75000 0. 000 0. 00
0160 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
138. 50000 0. 000 0. 00
0165 630-80380 Traffic Cone 200. 000 30. 000
EACH 24.500 851. 38
34. 75000 54. 500 1, 893. 88
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11:15: 23
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